
MONTHLY PROJECT OVERVIEW - May 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design
Notice to Proceed: May 31, 2005 Construction
Original Contract Time: 1125 Calendar Days Overall
Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $216,786,332                 (Weighted Percentage:  9% Design,  91% Construction)

May 2006 Highlights
Project Status as of: May 31, 2006     

Contract Days Elapsed: 365 of 1125 = 32.4%
Contract Amount Earned to Date: $78,674,794 = 36.3%
Contract Amount Earned This Period: $8,270,828 = 3.8%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Upcoming Activities - June 2006

Design: Project design continued progress in all disciplines, with significant 
emphasis on Electrical, Geotechnical, and Landscaping.  Significant design 
progress was also made on 41st St. interchange ramps and mainline, I-5 
over-crossing widening at US 2 / California St., water quality sites, electrical 
signals at Broadway / SR 526, and final ITS and ductbank.
Construction: Work continued on the over-crossing widenings at Pacific 
Ave., Hewitt Ramp, Lowell Road, and 36th / BNSF, South & Central 
Segments NB mainline drainage, widening and electrical installations, North 
Segment SB drainage and widening, and excavation for Retaining Wall 17A.  
Work completed on the Broadway Flyover deck pours, Retaining Wall 8, and 
41st St. bridge demolition, and started on Retaining Wall 14A, Noise Wall 3, 
Broadway Flyover concrete barrier and exit ramp paving, and South Segment 
high mast lighting foundations.  Off-site fabrication work started on concrete 
girders for the Everett Ave. over-crossing, continued on concrete girders for 
36th / BNSF over-crossing and panels for Noise Wall 2, and completed
fabrication on panels for MSE Retaining Wall 19C, 15, and Noise Wall 3, and
concrete girders for over-crossings at Lowell Rd. and Hewitt Ave. ramps.

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N

- Complete paving NB I-5 widening for Broadway Flyover exit
- Complete paving on west side of Broadway flyover for opening
- Install new South Segment high mast lighting and sign bridges
- Open new Broadway Flyover exit, close existing left exit
- Start construction of the Main Street Aqueduct bridge
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- Potential re-design of North Segment Noise Walls pending 
community vote on options.
- Scheduling and sequencing construction of the I-5 widening over 
BNSF tracks and ROW with the BNSF imposed no-work times.

                                                                                                                                                       
Above:  Newly installed, mountain and tree-themed noise wall at the Broadway flyover  
Bottom left:  Bridge footing shows width of future 41st street bridge                                 
Bottom right:  Retaining wall and barrier forming at Broadway flyover (looking southeast)

- May 1 SnoCo Business Journal project overview article                        
- May 9 & 31 Riverside Neighborhood noise wall meetings
- May 15 Lowell Neighborhood meeting

To date, WSDOT has performed 15 design and 178 construction 
audits and recorded the audits into the CATS program to measure 
specification conformance, resulting in 144 NCI's. Most of these NCI's 
have been addressed to ensure quality is maintained and any 
corrective action needed to the quality system is identified. The Design-
Builder has issued 27 NCR's and implemented a training program for 
their Q/A testers. The Design-Builder is recording all material test 
results in the WSDOT SAM system. WSDOT is also recording 
verification tests for the same materials into the SAM system. Test 
results to date indicate materials incorporated into the project meet 
specifications and validate the testing program.  Quality checkpoints 
for field production crews were implemented in May 2006.
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